EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-11 09:09:43

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: DEPLOYABLE JOINT COMMAND AND CONTROL
5. Unique Project (Investment) Identifier: 007-17-05-13-01-6555-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Deployable Joint Command and Control (DJC2) is the material solution to Defense Planning Guidance
(DPG) August 2001 that called for the development of standing Joint Task Forces (JTFs) with a deployable
command and control (C2) capability. The DJC2 system provides the Joint Force Commander (JFC) a mission
critical, integrated family of C2 software applications and systems with which to plan, control, coordinate,
execute, and assess military operations across the spectrum of conflict. DJC2 addresses a gap in mission
capabilities by providing a JFC with a full range of interoperable, robust, and standardized systems and tools.
DJC2 also provides interfaces with both Department of Defense (DoD) and commercial communications
pathways to allow the JFC to receive and disseminate pertinent C2 information. This investment delivers a
significant increase in C2 mission efficiency and effectiveness through delivery of a standing, readily
deployable C2 capability along with process and applications standardization obtained at the lowest calculated
total ownership cost.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
¢ Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

¢ No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

O O O O o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract or Task Order
Number

NO003909FUWX500
DJC2 is being developed
by a government integrator

and has no prime
contractor

NO003909WXFU100
DJC2 is being developed
by a government integrator
and has no prime
contractor

NO0003910FUWX500
DJC2 is being developed
by a government integrator

and has no prime
contractor

NO003910WXFU300
DJC2 is being developed
by a government integrator
and has no prime
contractor

NO003910WXFU100
DJC2 is being developed
by a government integrator

and has no prime
contractor

2. If earned value is not required or will not be a contract requirement for any of the contracts or task

Type of
Contract/Task
Order (In
accordance
with FAR Part
16)

Internal Order
for Work and
Services.

Internal Order
for Work and
Services.

Internal Order
for Work and
Services.

Internal Order
for Work and
Services.

Internal Order
for Work and
Services.

orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved

Table 1: Contracts/Task Orders Table

If so what | Start date | End date
is the date of of
of the
award? If
not, what
is the

planned
award
date?

2008-11-10 2008-11-10 2011-09-30

2008-10-02 2008-10-02 2010-09-30

2010-01-15 2010-01-15 2012-09-30

2009-10-02 2009-10-02 2010-09-30

2009-10-02 2009-10-02 2011-09-30

in accordance with agency requirements? *
a.lf "yes," what is the date? *

Total
Value of

$8.5

$5.4

$11.1

$20.2

$9.0
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2009 Achieving Unity * * Standing SDI=0 [0/100] SDI=1 [100/100] SDI>.9
of Effort Deployability
Index (SDI),
X/100
2009 Reorienting * * Deployable DS_SI=0 DS_SI=1 DS_SI>.9
Capabilities and System (0/200) [100/100]
Forces Standup Index

(DS_SI), X/100

2009 Operationalizing * * Deployable DS_11=0 (0/100) DS lI=1 DS I1>.9
the Defense System [100/100]
Strategy Integration
Index (DS_II),
x/100
2009 Developing a * * Deployable DS_ASTSI=0 DS_ASTSI=1 DS_ASTSI> .9
21st Century System (0/200) [100/100]
Total Force Application and
Support Tools
Standardization
Index
(DS_ASTSI),
X/100
2010 Achieving Unity * * Standing SDI =0 [0/100] SDI=1 Results Not Yet
of Effort Deployability [100/100] Available.
Index (SDI),
X/100
2010 Reorienting * * Deployable DS_SI=0 DS_SI=1 Results Not Yet
Capabilities and System [0/100] [100/100] Available.
Forces Standup Index

(DS_SI), X/100

2010 Operationalizing * * Deployable DS II=0 DS ll=1 Results Not Yet
the Defense System [0/100] [100/100] Available.
Strategy Integration
Index (DS_II),
x/100
2010 Developing a * * Deployable DS_ASTSI=0 DS_ASTSI=1 Results Not Yet
21st Century System [0/100] [100/100] Available.
Total Force Application and
Support Tools
Standardization
Index
(DS_ASTSI),
X/100
2011 Achieving Unity * * Standing SDI =0 [0/100] SDI=1 Results Not Yet
of Effort Deployability [100/100] Available.
Index (SDI),
X/100
2011 Reorienting * * Deployable DS_SI=0 DS_SI=1 Results Not Yet
Capabilities and System [0/100] [100/100] Available.
Forces Standup Index

(DS_SI), X/100

2011 Operationalizing * * Deployable DS II=0 DS II=1 Results Not Yet
the Defense System [0/100] [100/100] Available.
Strategy Integration
Index (DS_II),
x/100
2011 Developing a * * Deployable DS_ASTSI=0 DS_ASTSI=1 Results Not Yet
21st Century System (0/200) [100/100] Available.
Total Force Application and

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 5/12 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Support Tools
2012 Achieving Unity * * Standing SDI = 0 [0/100] SDI=1 Results Not Yet
of Effort Deployability [100/100] Available.
Index (SDI),
X/100
2012 Reorienting * * Deployable DS _SI=0 DS_SI=1 Results Not Yet
Capabilities and System [0/100] [100/100] Available.
Forces Standup Index
(DS_SI), X/100
2012 Operationalizing * * Deployable DS II=0 DS ll=1 Results Not Yet
the Defense System [0/100] [100/100] Available.
Strategy Integration
Index (DS_II),
x/100
2012 Developing a * * Deployable DS_ASTSI=0 DS_ASTSI=1 Results Not Yet
21st Century System (0/200) [100/100] Available.
Total Force Application and
Support Tools
Standardization
Index
(DS_ASTSI),
X/100
2013 Achieving Unity * * Standing SDI = 0 [0/100] SDI=1 Results Not Yet
of Effort Deployability [100/100] Available.
Index (SDI),
X/100
2013 Reorienting * * Deployable DS _SI=0 DS_SI=1 Results Not Yet
Capabilities and System [0/100] [100/100] Available.
Forces Standup Index
(DS_SI), X/100
2013 Operationalizing * * Deployable DS II=0 DS ll=1 Results Not Yet
the Defense System [0/100] [100/100] Available.
Strategy Integration
Index (DS_II),
x/100
2013 Developing a * * Deployable DS_ASTSI=0 DS_ASTSI=1 Results Not Yet
21st Century System (0/200) [100/100] Available.
Total Force Application and
Support Tools
Standardization
Index
(DS_ASTSI),
X/100
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Increment | $6.5 $6.1 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%
System
Design
/Requirement
s Traceability
- Pre
Milestone C
Requirements
definition /
design

Increment | $25.6 $25.3 2003-10-01 2003-10-01  2004-09-30  2005-01-31 100.00% 100.00%
Non-deployabl
e System
Integration:
Procurement
and
integration of
development
test
components
(DT & JFCOM
Systems)

Increment | $17.1 $13.9 2003-10-01 2003-10-01 2004-09-30 2005-03-23 100.00% 100.00%
Milestone C

Preparation
Activities:
Including

management

functions and

development

of acquisition

documentatio
n

Increment | $4.4 $3.7 2003-10-01 2003-10-01  2004-09-30  2004-12-17 100.00% 100.00%
Logistics
Documentatio
n and Training
Preparation
for Spiral 1.0
(Tech
Manuals and
Training for
Spiral 1.0)

Increment | $12.1 $12.0 2004-10-01 2004-10-01  2006-11-09  2006-11-09 100.00% 100.00%
Acquisition
and Program
Management
functions
during FYO05

Increment | $8.8 $8.4 2004-10-01 2004-10-01  2005-12-30  2006-01-31 100.00% 100.00%
System
Engineering
and S/W
Development
for Spiral 1.0
Deployable
System

Increment | $7.3 $7.1 2004-10-01 2004-10-01  2006-06-30  2006-08-07 100.00% 100.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

System Test
& Evaluation
- Spiral 1.0
Dev. And
Operational
Tests as well
certification
tests for

Increment $290.4 $28.9 2004-10-01
Systems
Integration -
Spiral 1.0
Procurement
and
integration of
the first two
Operational
Test Units to
support
Developmenta
| Test (DT)
and
Operational

Test (OT)

Increment | $0.9 $1.0 2004-10-01
Integrated
Logistics
Support
Logistics
Management
Support and
development
of Web portal
for Logistics
Support

Increment | $5.8 $5.9 2005-10-01
Acquisition
and program
management
functions

during FY06

Increment | $4.4 $4.5 2005-10-01
Spiral 1.1
System
Engineering &
Software
Development

for Spiral 1.1

Increment | $4.0 $4.3 2005-08-15
Spiral 1.1
Systems

Integration of

components

for Spiral 1.1

Increment | $3.9 $3.4 2005-10-01
Spiral 1.1 Test
& Evaluation
for Spiral 1.1
components,
including
certifications

2004-10-01

2004-10-01

2005-10-01

2005-10-01

2005-08-15

2005-10-01

2006-01-31

2005-12-30

2006-12-22

2006-09-30

2006-10-15

2006-11-15

2006-02-04

2005-12-30

2006-12-22

2006-10-30

2006-11-06

2006-12-15

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

tests.

Increment | $1.4 $1.1 2005-10-01  2005-10-01  2006-09-30  2007-05-30 100.00% 100.00%
Spiral 1.1

Integrate
Logistics
Support
updates

Increment | $8.9 $8.4 2003-10-01  2003-10-01  2007-05-10  2008-03-28 100.00% 100.00%
Spiral 1.2

Requirement
and Technical
Assessment:
Investigation
and

evaluation of
technologies
and strategy
for integration
with Spiral 1.2

Increment | $6.1 $5.5 2006-10-01 2006-10-01  2007-11-07  2007-11-07 100.00% 100.00%
Acquisition
and program
management
functions for
FYO07

Increment | $8.6 $9.5 2006-10-01  2006-10-01  2007-12-07  2007-12-07 100.00% 100.00%
Spiral 1.2

Systems
Engineering
and Software
development,
as well as
design for
Rapid
Response Kit
(RRK) /
Internet
Protocol
Convergence
(IPC)
components
for DJC2

Increment | $5.9 $5.6 2006-10-01  2006-10-01  2007-09-30  2007-11-15 100.00% 100.00%
Spiral 1.1

Systems
Integration of
RRK and
Network
containerizatio
n, to reduce
DJC2 footprint

Increment | $4.9 $4.0 2006-10-01 2006-10-01 2007-12-10 2008-01-28 100.00% 100.00%
Spiral 1.2 Test
& Evaluation -
RRK and
Network
containerizatio
n.

Increment | $15.1 $14.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FOC: Final

Spiral 1.2
Design,
Integration &
Testing
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Increment | $84.7 $81.3 2004-06-01 2004-06-01  2008-03-31  2008-12-04 100.00% 100.00%
Site
Preparation,
procurement
& production
of 4 systems,
and Fielding
of systems
1-6; in
addition,
procurement
of RRK, IPC,
and En Route
components

Increment Il $17.5 $17.5 2005-07-01 2005-07-01 2009-05-31 2009-08-31 100.00% 100.00%
Additional
User
Requirements
Assessment,
Testing, &
Upgrades.
Provide for
the
procurement/t
esting of
components
added to the
configuration
based on
customer
feedback
(UPS
upgrade, tent
flooring,
COMM refurb)

Operations $61.1 $61.3 2004-02-01 2004-03-01 2008-09-30 2008-09-30 100.00% 100.00%
and
Maintenance
Support for
FY2008; to
include Tier 1
and 2
Support,
documentatio
n updates,
training, and
supporting
management
functions

Initial Tech $6.1 $5.8 2008-10-01 2008-10-01 2009-11-30 2009-12-31 100.00% 100.00%
Insertion/Refr
esh to include
design, and
integration
efforts to
integrate new
laptops,
wireless and
other
technologies

Production $7.7 $7.0 2008-10-01 2008-10-01 2009-12-31 100.00% 99.00%
and Fielding

of the Initial
Tech Insertion
technologies

to include
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

wireless and
tech refresh
of the laptops

Operations $18.2 $17.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
and
Maintenance
Support for
FY2009; to
include Tier 1
and 2
Support,
documentatio
n updates,
training, and
supporting
management
functions

Follow-on $5.3 $2.3 2009-10-01 2009-10-01 2010-10-31 52.00% 47.00%
tech insertion
to include
design and
integration of
infrastructure
and
architecture
upgardes

Production $5.0 $2.5 2009-10-01 2009-10-01 2010-11-30 50.00% 42.00%
and Fielding
on follow-on
technologies
to include
RRK
Upgrades,
and IP
Accelerator

Operations $17.6 $9.1 2009-10-01 2009-10-01 2010-09-30 55.00% 54.00%
and
Maintenance
support for
FY2010; to
include the
Tier 1 and 2
support,
Documentatio
n updates,
training, and
supporting
management
functions.

Technology * * 2010-10-01 2015-09-30 0.00% 0.00%
Insertion/Refr
esh;
Assessment,
Acquisition
and Testing
(2011-2015)

Technology * * 2010-10-01 2015-09-30 0.00% 0.00%
Insertion/Refr
esh;
Production &
Fielding
(2011-2015)

Post FOC * * 2010-10-01 2015-09-30 0.00% 0.00%
Operations &
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description Actual Cost | Planned Starf Actual Start Planned Actual Planned Actual
of Milestones| ($M) Completion | Completion Percent Percent
Date Date Complete Complete
Maintenance
of DJC2
systems

(2011-2015)

* - Indicates data is redacted.
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